


Progress Report

Generated: 10/18/2026 | Filters: None




Served by BEAD Construction Started Construction Not Started

Overall Progress



By Technology



By ISP (top 20)



Provider 300192	6,096
Spectrum, Astrea, Charter Communication...	5,832
Presque Isle Connect, Presque Isle Electri...	5,139
DMCI Broadband LLC, DMCI Broadband, ...	4,648
Michigan Broadband Service, Upper Penin...	4,510
MEI, BCTC, Barry County Telephone Com...	4,071
Cherry Capital Connection LLC, Cherry Ca...	3,545
CMS Internet, CMS Internet LLC	3,070
Great Lakes High Speed LLC	3,032
Point Broadband Fiber Holding LLC, Point ...	2,694
AT&T, Michigan Bell Telephone Company, ...	1,621
Frontier, Frontier Communications, FRONT...	1,597

By County (top 15)

Calhoun	12,241
Jackson	10,842
Lapeer	7,599
Barry	6,851
Hillsdale	6,074
Eaton	5,403
Ingham	4,849
Kent	4,414
Saginaw	4,412
Ogemaw	4,232
Clare	4,055
St. Clair	4,027
Gladwin	3,818
Osceola	3,633

Bay



3,537